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Via ECFS 

 

 

January 15, 2020 

 

Ms. Marlene H. Dortch, Secretary 

Federal Communications Commission 

445 12th Street, S.W. 

Washington, D.C.  20554 

 

Re: In the Matter of Connect America Fund; WC Docket No. 10-90 

 

Dear Ms. Dortch: 

 

In August 2015, CenturyLink accepted Connect America Fund (CAF) Phase II support to deploy 

broadband service to over one million locations in thirty-three states.  Using that support, 

CenturyLink has now enabled broadband service at speeds of at least 10/1 Mbps or higher to 

nearly 900,000 locations in CAF II census blocks in those states.  On a state-by-state basis, 

CenturyLink’s current year-end data reflect that it met or exceeded the program’s December 31, 

2018 interim broadband deployment milestone in ten states.  

 

CenturyLink may not have reached the deployment milestone in other states.  Thus, in accord 

with 47 C.F.R. § 54.320(d),
1
 CenturyLink provides this notice that, based on preliminary year-

end data, it may not have met the CAF Phase II eighty-percent interim deployment milestone in 

twenty-three states.  Those states are Alabama, Arkansas, Colorado, Iowa, Idaho, Illinois, 

Indiana, Kansas, Louisiana, Michigan, Minnesota, Missouri, Montana, Nebraska, New Mexico, 

North Dakota, Ohio, Oregon, South Dakota, Utah, Virginia, Washington, and Wisconsin.  

CenturyLink continues its process to review, validate and confirm the data.  By March 1, we will 

provide the requisite information to the HUBB portal in accord with 47 C.F.R. § 54.316. 

 

  

                                                 

1
 47 C.F.R. § 54.320(d) states that “[e]ligible telecommunications carriers subject to defined 

build-out milestones must notify the Commission and USAC, and the relevant state, U.S. 

Territory, or Tribal government, if applicable, within 10 business days after the applicable 

deadline if they have failed to meet a build-out milestone.” 
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CenturyLink continues to deploy broadband to CAF II locations under the program and remains 

committed to meeting its CAF II obligations.  In accord with section 54.320(d), CenturyLink is 

also providing this notice to the Universal Service Administrative Company and to state 

commissions and relevant Tribal Governments in the impacted states.  Please contact the 

undersigned with any questions regarding this notice.     

 

Sincerely, 

 

/s/ Jeffrey S. Lanning 

 

 

cc: Alex Minard, FCC, alexander.minard@fcc.gov  

 hccerts@usac.org  
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